

13 OCT 1981

MEMORANDUM FOR: Acting Director of Logistics

FROM:


Chief, Building Planning Staff, OL

Dan,

My preliminary thinking is to complete the Master Plan on schedule, complete the 10-year and lease alternative studies by January. This translates to holding Paul and Gerry until these actions are complete but no longer.

My guess is that Gerry will be available for reassignment around Christmas. Paul will be needed until about Mid-January to clean up the remaining details on the Master Plan. Since the captain leaves the ship last, I probably will depart with Paul.

By mid-January, the only continuing effort will be the Utilities Study. I might carry that with me or transfer responsibility to RECD.

My obvious message is that there is absolutely no reason for continued full-time effort on the new building in 1982. This leaves you with a "team of killers" looking for jobs.



STAT

STAT

Approved For Release 2003/05/28 : CIA-RDP89-00244R000100060011-5

Approved For Release 2003/05/28 : CIA-RDP89-00244R000100060011-5